Scenario

1-90 Two-Way Transit and HOV | Transit-only shoulders

on outer roadway
Released July 2003 R-5 Modified
Project Description: Schedule: CEVP Result:
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e Provides a transit only use of outer roadway Begi . 0.14 1
. 4 . egin Construction
shoulders in peak-periods, eastbound in the Range: 2005 0.12 -
morning, and westbound in the evening. ge: > 01
e Requires lane and shoulder modifications End Construction % 0.08 -
through restriping and selective widening. Range: 2007 < 0.06
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Total Project Cost (Future $M)
Project Benefits: Project Cost Range: ?

o < -
e Improves travel time reliability for transit 10% chance the cost < $ 85 Million

and HOV operations both directions on I-90

o -
between downtown Seattle and Bellevue. 50% chance the cost < $ 89 Million

®  Does not preclude the addition of High 90% chance the cost < $ 93 Million

Capacity Transit (HCT), either bus or rail, on
1-90.

What’s Changed Since 2003 Draft EIS:

e Scope: Value Engineering study recommended not to widen the Homer M.
Hadley floating bridge.

e  Schedule: No change.

Risk Issues that May Impact e  Cost: Draft EIS estimate was for construction cost only, and in 2002

Project Cost or Schedule: dollars. Value Engineering and continued design work have resulted in new
estimates.

e Changes to stormwater design criteria may
result in the need for additional right of way.

e Potential legal challenges if this alternative Financial Fine Print (Key Assumptions):
is selected.

e  Complexity of floating bridge construction e  Full project funding becomes available by July 2005.

activities may increase cost. e Inflation escalation is to 2006, the approximate midpoint of

e  Fire suppression system in First Hill lid may construction.

need upgrade. e  Additional regional and/or federal funds are needed to complete this

e Eliminating the need to widen the Homer project.

Hadley bridge reduces risks associated with e Project cost range includes $5 million in past expenses, beginning in
permitting, storm drainage, constructability. 1998.
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